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Deschutes River Trail - Action Plan 
 
 
The River and River Trail –Critical Community Resources 
The Deschutes River flows through the heart of Bend and is at the core of our sense of 
place and community.  It provides diverse opportunities for recreation, relaxation, 
picnicking, and public gatherings along its course.  People strolling along the trails and 
walks that parallel the river are immersed in the solitude and abundant wildlife of the 
natural landscapes.  Visitors also enjoy the series of parks located along the river, many 
of which are connected by a system of trails and pedestrian bridges.  Others experience 
the river from a canoe or kayak, using the river itself as a water trail. 
Plan Purpose 
The Deschutes River Trail Action Plan (Action Plan) builds on the information developed 
during the Bend Riverway planning process and provides an additional level of detail for 
a range of projects.  The information presented in this report and the appendixes positions 
projects for use of funding sources including grants, CIPs, general funds, donations and 
in-kind contributions.  In general, each project will require more detailed design and 
construction document development prior to construction. 
The Trail Action Plan 
Developed through a series of meetings with the project team (including Bend Metro 
Park and Recreation District and City of Bend staff) and the project steering committee, 
the Action Plan builds on the work done during the earlier Bend Riverway planning 
effort. It also incorporates the existing system of parks and trails, which forms a green 
infrastructure that ties the city together. The Action Plan identifies a series of projects to 
enhance that infrastructure and provides a “greenprint” for completion of the trail. The 
Action Plan also proposes opportunities to enhance the river itself as a trail experience. 
Action Plan trail elements and the overall River Trail alignment were first presented 
during a public open house held in April 2002. 
 
There are 9.6 miles of existing improved trails that parallel the river.  The study area for 
the Action Plan starts just south of the southern boundary of the Urban Growth 
Boundary.  The northern boundary of the study area is Tumalo State Park.  The river 
length within the area is 14 miles.  The Action Plan proposes to construct 10 miles of trail 
improvements, pedestrian and bicycle bridges and several boat landings. The Action Plan 
lists a series of prioritized projects in the form of a project catalog that includes the 
following: 
 
• Prioritized list of projects 
• Individual project information 
Site description 
Project description 
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Land ownership character 
List of potential partners 
• Preliminary work required  
Preliminary trail alignment 
Definition of trail amenities 
Property owner discussions if needed 
• Construction project information  
Program (what is to be constructed) 
Conceptual level construction budget 
Construction time line 
• Project implementation steps  
Funding sources 
Project partners 
Project schedule 
• Project lead and support responsibility 
Tasks, responsibilities and schedule 
• Project management and maintenance program 
Landscape Character 
The character of the river and the adjacent landscape changes as the river flows through 
Bend.  This character includes natural landscapes like those at the north and south ends of 
the project area, sparsely developed areas, denser urban areas, and the typical lawn and 
tree landscapes of the developed urban parks on Park District land.  River Trail elements 
will be designed to fit the character of the surrounding landscape and to respect the 
sensitive nature or the river and the riparian environments along the river.   
 
The surrounding character of each river reach will define the general design of the trail 
and associated trail elements.  The landscape character definitions are presented below: 
 
• Natural 
A landscape dominated by mostly undisturbed nature and wildlife habitat.  
Within these areas trail users can experience solitude and respite from the daily 
pressures of urban life.   
 
The river has natural banks and flat stretches and white water runs within this 
landscape.  
 
• Semi-Natural 
A transitional landscape between Natural and Urban landscapes.  Although the 
character consists of a mix of natural features, dispersed residential 
development, and other built elements, the landscape is more natural than 
cultural with wildlife habitat being an important component.  Several parks, 
including Tumalo State Park, Sawyer Park, and the future Log Deck Park, are 
within this landscape.   
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The river edges are generally in a natural condition within this area.  In some 
cases the riverbanks and flow patterns are modified by built elements. 
 
• Urban 
This zone consists of primarily developed areas where buildings and other 
constructed elements dominate the scene.  The landscape is generally 
composed of lawns and trees. Trail elements within this area should normally 
be "hard" in character. 
 
Within the Urban area, the river is contained within hard edges and the flow 
pattern is controlled by a series of dams.  In a few short stretches the river’s 
edge and flow patterns remain natural. 
 
• Urban Parks 
Improved parks within the urban area include maintained lawns, stands of trees 
and architectural elements.  The developed parklands along the river primarily 
consist of passive recreation areas with both hard and soft elements. 
Other Landscape Units 
• Waterway Overlay Zone 
The City of Bend has defined the Deschutes River and Tumalo Creek stream 
corridors within Bend’s urban growth boundary as valuable recreational, 
scenic and natural resources for the community.  The Waterway Overlay Zone 
(WOZ) is inclusive of all special purpose provisions that apply to these river 
and stream corridors.  The WOZ is intended to conserve and enhance the 
natural resource values of areas along the Deschutes River and Tumalo Creek. 
 
• Deschutes River Riparian Wetlands 
The City of Bend inventoried and evaluated wetlands within Bend using the 
OFWAM methodology.  The only wetlands meeting the definition of 
significance as Goal 5 resources are within the Deschutes River riparian 
corridor.  As noted on the City’s Goal 5 report (City of Bend Periodic Review – 
Goal 5 Inventory and Analysis), the entire riparian corridor is considered a 
single wetland system for the purpose of the Local Wetland Inventory.  The 
corridor includes a number of important wetland units within the riparian area 
boundary.  The corridor is measured from and includes the upland edge of 
these wetlands. 
 
The inventory identified 10 wetland units along the Deschutes River within the 
Action Plan study area.  These areas are illustrated on the Action Plan project 
maps. 
Trail User Groups 
The Action Plan planning process identified a wide range of trail users.  This will assist 
project planners in providing trail facilities to match the needs of the trail users. 
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• Pedestrians – commuters and recreators of all ages 
• Runners 
• Bicyclists 
• Wildlife viewers (individuals and groups) 
• Dog walkers 
• Canoeists / kayakers 
• In-line skaters / skate boarders 
• Outdoor / environmental education (students and educators) 
• Disabled trail users  
• Maintenance and emergency access 
Irrigation companies service access 
Trail maintenance 
Emergency access  
• Swimmers 
• Picnickers 
• Anglers 
• Special events participants 
Trail User Safety 
Trail user safety is a critical trail planning and design component.  There are many points 
along the trail alignment that will require special consideration.  These areas include 
bridge under crossings, street crossings, boat landings and continuity of trail alignment 
and tread.   
 
Bridge under crossings will require special consideration regarding trail user visibility, 
security, and approach sight distances.  In many cases cyclists should dismount and walk 
their bicycles at bridge under crossings to reduce the risk of pedestrian - cyclist conflicts. 
 
The intersection points for the trail and streets present potential safety hazards for trail 
users.  It is critical that trail designers work closely with the City of Bend - Traffic Safety 
Committee in developing safe trail / street crossings.  Each crossing point should be 
considered on a case by case basis.   
 
The Action Plan presents a series of boat landings.   Boat landings present another safety 
challenge for the river trail user.  In some cases these landings are just up-river from 
dams that occur along this stretch of river.  The boat landings must be located, designed 
and signed so that the beginner canoeist or kayaker can easily and safely get their boat in 
and out of the water. 
 
Trail surface and alignment continuity is another design safety issue.  It is important that 
any changes in surface and trail alignment be identified so that the trail user will not be 
surprised.  These conditions include changes in surface material, steep slopes, and tight 
turns.   
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Accessibility Considerations for Trail Users 
An important goal for development of the Deschutes River Trail is to provide a diverse 
range of trail experiences for all trail users.  However, the steep and rugged terrain in a 
number of sections of the trail alignment will make it difficult to accommodate the full 
range of users within those sections.  It is important that the trail be accessible to all users 
wherever possible.  Trailhead parking areas that provide access to accessible trail sections 
should comply with ADA standards.  On these accessible trail sections users will have 
opportunities to experience the full range of landscape character, from being immersed in 
the natural environment to enjoying the more open park like setting. 
 
Key Principles for Trail Siting and Development 
The following guiding principles will be used in trail siting and development. 
 
• Protect private property rights 
• Trail to respect sensitive environments and protect natural and cultural resources 
• Trail character should fit that of the surrounding landscape 
• Consider the river as a trail and incorporate needed boat landings and portages  
• Seek opportunities to “soften” the river’s edge 
• Trail will link as many parks and public facilities as possible 
• Provide trail connections to other existing and planned trails 
• Provide trail links to river access points and parking 
• Provide trail links to public transportation routes and bus stops 
• The main focus of the trail is on public lands 
• Alternative trail uses to be accommodated in a reasonable and suitable manner 
• Manage user groups in sensitive areas 
• Design and manage the trail for conflicting uses 
• Consider user accessibility, visibility, security and safety in trail design 
• Take advantage of interpretive opportunities 
• Take advantage of developer agreement opportunities 
• Trail close to river where appropriate and feasible  
Trail Development Program 
A wide range of components must be considered when developing the trail.  These 
include the trail “tread” or the surface of the trail, the trail corridor (the width of clearing 
for the trail), trail users (pedestrians, cyclists, etc.), and the type and location of trail 
amenities (benches, viewpoints, litter baskets, etc.). All trail elements should be designed 
with consideration given to the type and level of use anticipated.  Existing planning 
documents such as the Bend Urban Area -Trails System Surface Plan and the Park and 
Recreation District’s Long Range Plan should also be considered. 
 
The character of the trail and trail amenities should fit within the landscape character of 
the area in which the trail section is located.  Thus, those trail elements within natural 
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areas will be natural in character.  The trail tread will typically be native earth and trail 
amenities will be natural and rustic in character.  In the semi-natural area the trail tread 
will generally be improved, but “soft” in character.  The materials will typically be 
crushed rock and or wood chips.  Trail amenities may have a rustic character.  In the 
urban areas the trail may be a “hard” surface and the trail amenities will be more urban in 
character. 
 
Trail development may include the following components and elements: 
 
• Trail construction (natural, soft and hard surface) 
• Boardwalks 
• Bridges - pedestrian and bike 
• Vehicle bridge under-crossings (Colorado, Newport and Portland) 
• Alternative trail alignments for cyclists where necessary 
• Trailhead parking and restrooms at existing and future parks 
• Sidewalk connections  
• Street crosswalks 
• Boat landings and portage routes 
• Trail identification – markers, signs and bollards 
• Directional / Reassurance 
• Interpretative 
• Trail mile markers (for runners and hikers); markers could be tied to river 
mile markers 
• Vehicle controls (bollards and gates) 
• Benches and picnic tables 
• Dog rest stops 
• Litter baskets 
• Wildlife viewing areas 
• Interpretative / teaching “gardens” (wildlife, native plants, water-wise) 
• Interpretative pullouts / rest stations off of the main traffic flow along the trail 
• Trail edge vegetation restoration, bank reconstruction and habitat enhancement 
• Public art 
• Drainage management, structures and biofiltration 
• Retaining walls 
• Trail map / brochure 
Project Priority Criteria 
The Action Plan presents a prioritized list of trail projects.  The project team developed 
the list using the criteria presented below.  Although it will be important to follow the 
prioritized list, the order of priorities may change as opportunities arise or projects on 
adjacent property develop.  The priority criteria are: 
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1. Opportunities and Opportunities lost 
Opportunity for trail access / acquisition 
Area undergoing pressure / potential loss of trail opportunity 
Funding opportunity / partnership opportunity 
2. Addresses problem area 
Safety 
Security 
Environmental condition 
3. Associated with other District or City of Bend projects  
4. Completes a missing link that connects existing trail segments and parks 
5. Ease of trail implementation 
6. Community support for trail segment (connections and destinations) 
7. Relative level of use (user type and numbers) 
Project Area Proposals for the Annual Plan - Fiscal Year 2002 - 2003 
The following list of projects selected for 2002-03 was defined by analyzing the full list 
of Action Plan projects using the criteria presented above.  This list is the first increment 
of projects to be implemented.  The list is presented to take advantage of opportunities as 
they become available.  The list also includes projects that the District should monitor as 
well as related city sidewalk projects. 
 
Right-of-Way Acquisition 
• Commerce Ave. connection to McKay Park via city right of way 
Priority Criteria: 1, 4, 5, 6, & 7 
• Miller Property 
Priority Criteria: 1, 3, 4, 6, & 7 
• Elks Trail – Bend Development Board 
Priority Criteria: 1, 3, 4, 5, 6 & 7 
• Pacificorp (Bend Hydro Project) 
Priority Criteria: 1, 3, 4, 5, 6 & 7 
• Mirror Pond Strollway to Newport Bridge (6 parcels just up river from the 
Newport Ave. Bridge) 
Priority Criteria: 1, 2, 3, 4, 5, 6 & 7 
• Lilleoran Property 
Priority Criteria: 1, 2, 3, 4, 5, 6 & 7 
• Connection to the river from Tumalo Irrigation District right of way at Putnam 
across Brooks Resources (Awbrey Meadows). 
Priority Criteria: 1, 3, 4, 5, 6 & 7 
• Coats property between Brooks Resources property and Tumalo State Park. 
Priority Criteria: 1, 2, 3, 4, 5, 6 & 7 
• Tumalo Irrigation District 
Easement across TID ownership.  Formalize (record) existing casual 
agreement. 
Priority Criteria: 3, 4, 5, 6 & 7 
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Joint operating agreement.  Formalize existing agreement using COID 
agreement as a template 
Priority Criteria: 3, 4, 5, 6 & 7 
• Brooks 9-acre parcel across from Log Deck 
 
Design and Construction Projects 
Full descriptions of the following design and construction projects selected for the 2002-
03 Action Plan are attached as Appendix A.  A complete listing of all Action Plan 
projects is attached as Appendix B. 
 
• New Segments of the River Trail – East end of Awbrey Meadow to Putnam Rd. 
Fine-tune trail surface 
Priority Criteria: 1, 2, 4, 5, 6 & 7 
• Riverview Park, Division Street  
Develop canoe launch 
Priority Criteria: 1, 2, 4 & 5 
• District/City – Commerce Ave. right of way trail connection to McKay Park 
Priority Criteria: 1, 3, 4, 6 & 7 
• Colorado Bridge (river right) The existing pathway requires design modification 
and safety improvements. Priority Criteria: 1, 2, 3, 4, & 7 
• Smith/District - Colorado Bridge (river left) Install boat landing and portage path. 
Priority Criteria: 1, 2, 4, & 5 
 
Projects to Monitor 
• Southern Crossing Bridge – River left trail connections from sidewalks and bike 
lanes on bridge to lower trails and to Brooks property 
• Newport Ave. Bridge – Under crossing 
• Portland Street Bridge – Under crossing 
 
Related River Action Plan Projects - Timing Relative to “City” Funding / 
Programming 
 
Sidewalk Projects 
The City has incorporated a list of sidewalk projects into the City’s Capital 
Improvement Program (CIP).  Historically, a portion of the annual CIP budget 
(currently $400,000) has been allocated for construction of sidewalks.  Sidewalk 
projects each year are selected based on a variety of factors that include consideration 
of emerging community pedestrian needs, coordination with other improvement 
projects, grant opportunities and other needs identified through CIP public hearings.  
A trail system through the middle of the urbanized portion of Bend is problematic.  
Private property development makes the continuation of a true river trail difficult, if 
not impossible, along many of the inner-city riverbanks. Nearby street corridors with 
sidewalks that parallel the river will allow the river trail to continue within these 
difficult urbanized sections. Most of these corridors have sidewalks built in the street 
right-of-way but some are still in need of site-specific sidewalk construction to make 
this on-street alternative a full supplement to the river trail system.  These missing 
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sidewalk projects have been included on the City’s Sidewalk Priority List and 
identified for construction to help fulfill completion of the trail system.   
 
The following sidewalk segments are identified by their River Trail Action Plan 
project number and are also grouped by their respective river reach: 
• Pioneer Reach 
#1 Riverfront St. and Riverside Blvd: Galveston to Gilchrist, including 
Gilchrist Avenue. 
#11 1st Street: Utica to Newport avenues, including a connection to river via 
Portland Avenue. 
#12 Drake Road/Harmon Blvd.: Newport Avenue to Galveston Avenue, 
including a connection to river via Dohemia Road 
#13 Harmon Blvd./Columbia Street: Galveston to Columbia Park 
  
• Old Mill Reach 
#7 Allen Road: Columbia to Commerce Park 
 
Trail Projects1   
• Pioneer Reach 
#3  Trail: Drake Park to Minnesota Breezeway/Parking Lot  
#6  Trail: Elks river frontage up to Brooks alley  
 
Other Projects2  
• Pioneer Reach 
#5  Newport Avenue Bridge Replacement [F.Y. 06-07] 
• Old Mill Reach 
#4A Colorado Street Bridge – Bike/Pedestrian retrofit, south side 
• South Canyon Reach 
#10  Southern River Crossing and Bridge [F.Y. 02-03] 
 
Trail Project Descriptions 
The Action Plan has identified 56 projects to be addressed over time in order to complete 
the Deschutes River Trail.  The projects are organized by river reach and described in 
detail in Appendix B.  Trail project descriptions start at the southern end of the Deschutes 
River Trail and follow the river as it flows north.  Project descriptions, aggregated within 
each reach, are presented on river right and then left as the reader follows the river flow 
to the north.  
                                                 
1 F.I. = fiscal year programmed for construction; if blank, then not programmed. 
2 Ibid. 
DESCHUTES
RIVER TRAIL
ACTION
PLAN
SOUTH CANYON REACH
147 S.W. Shevlin Hixon Drive, Suite 201
 Bend, Oregon 97702  541-617-0572
DESCHUTES
RIVER TRAIL
ACTION
PLAN
OLD mILL REACH
PIONEER REACH
AND RIVER RUN REACH
147 S.W. Shevlin Hixon Drive, Suite 201
 Bend, Oregon 97702  541-617-0572
DESCHUTES
RIVER TRAIL
ACTION PLAN
POTENTIAL CONNECTION
TO THE STROLLwAy
147 S.W. Shevlin Hixon Drive, Suite 201
 Bend, Oregon 97702  541-617-0572
DESCHUTES
RIVER TRAIL
ACTION
PLAN
RIVER RUN REACH
AND AWBREY REACH
147 S.W. Shevlin Hixon Drive, Suite 201
 Bend, Oregon 97702  541-617-0572
DESCHUTES
RIVER TRAIL
ACTION
PLAN
NORTH REACH
147 S.W. Shevlin Hixon Drive, Suite 201
 Bend, Oregon 97702  541-617-0572
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Appendix A. 2002 – 2003 Action Plan Projects 
 
New Segment of the River Trail – East end of Awbrey Meadow to Putnam Rd.  
Awbrey Reach – 2  
 
Riverview Park Boat Landing 
River Run Reach - 3 
 
Colorado Bridge - Pedestrian Under Crossing 
Old Mill Reach - 4 
 
Commerce Ave. (Right-of-Way) Trail Link 
Old Mill Reach – 8 
 
Boat Landing - Southwest Corner of Colorado Bridge 
Old Mill Reach - 10 
 
Boat Landing - Southwest Corner of Colorado Bridge 
Old Mill Reach – 10 
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Appendix B. Action Plan Projects 
 
South Canyon Reach (Southern end of Riverway to mid point of Log Deck Park) 
1. Elk Crossing Pedestrian / Bicycle Bridge (on US Forest Service property) 
2. Elk Crossing Trail  
3. Cinder Cone Trail 
4. Park Link / Sidewalk Trail 
5. COI Road / Trail 
6. COI Forest Trail 
7. Hydro Plant Pedestrian Bridge  
8. Hydro Plant Boardwalk  
9. Log Deck Park - South end of the Park to the Southern River Crossing Bridge site 
10. Mt. Bachelor Village Trail 
11. Southern River Crossing Bridge connection (river left) 
 
Old Mill Reach 
1. Log Deck Park - Southern River Crossing Bridge site to Old Mill District 
2. Log Deck Bridge (pedestrian / bike and service vehicle) 
3. Old Mill District Trail System 
4. Colorado Bridge - Pedestrian Under Crossing 
5. Colorado to Carlon Street Trail  
6. Carlon to Riverfront Streets Trail 
7. Trail Connection to Southern River Crossing Bridge 
8. Deschutes River Trail (Southern Crossing Bridge to the Old Mill Bridge) 
9. Park District Trail 
10. Old Mill Trail System – River Left 
11. Boat Landing - Southwest corner of Colorado Bridge 
12. McKay Park 
13. Commerce Ave. (Right of Way) Trail Link 
14. Allen Road Sidewalk Trail (Columbia Park to Commerce Ave. Right of Way Trail) 
 
Pioneer Reach 
1. Riverfront Trail - Gilchrist to Galveston 
2. Drake Park 
3. Drake Park to north end of the City Parking Lot 
4. North Parking Lot to Newport Ave. 
5. Newport Street Bridge 
6. River Trail 
7. Power Station Trail (PacifiCorp site) 
8. Pacific Park Trail 
9. Portland Street Bridge 
10. Pioneer Park Trail - (Portland to First Street Rapids) 
11. Columbia Park 
12. Columbia Park Link (Galveston to Columbia Park) 
13. Sidewalk Connections Newport to Galveston (Harmon and Brooks Parks) 
14. NW 1st Street Trail (1st Street Rapids Park to Newport) 
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River Run Reach 
1. Pedestrian / Bicycle Bridge 
2. Tumalo Heights Connector Trail 
3. Riverview Park Boat Landing 
4. River’s Edge Trail 
5. Deschutes River to South Boundary of Sawyer Park 
 
Awbrey Reach 
1. Sawyer Park to East End of Awbrey Meadow 
2. New Segment of the River Trail – East end of Awbrey Meadow to Putnam Rd. 
3. Sawyer Rim Trail 
4. Putnam Rd. to Deschutes River 
5. Deschutes River to Tumalo Creek  
 
North Section Reach 
1. Tumalo Creek Crossing 
2. Deschutes River Trail (from Tumalo Creek Crossing to Deschutes River Crossing) 
3. Deschutes River Crossing 
4. Deschutes River Trail 
5. Tumalo State Parks Trail  
6. Tumalo State Parks to Tumalo Trail  
 
Tumalo Creek 
Tumalo Creek (from the Deschutes River confluence) to Shevlin Park 
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Project Descriptions 
 
The following presents the site and project descriptions for the Deschutes River Trail 
Action Plan projects.  The projects are arranged by river reach and are described by river 
right and left as one follows the river flow.  The projects within each reach are numbered 
on river right from the beginning of the reach to the end of the reach, and then on river 
left from the beginning of the reach to the end of the reach. 
South Canyon Reach 
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South Canyon Reach (Southern end of Riverway to mid point of Log 
Deck Park) 
 
1. Elk Crossing Pedestrian/Bicycle Bridge (on U.S. Forest Service property) 
 
Landscape Character 
Natural 
Trail Status 
Proposed trail and bridge on U.S. Forest Service property.  Deschutes River crossing 
point. 
Benefit 
Connects southeastern part of Bend to the U.S. Forest Service trail system. It is an Urban 
Trail Plan goal.  This trail segment provides a connection point for the urban trail system 
with the US Forest Service Trail System. 
Site Description  
Project is located on U.S. Forest Service land adjacent to the Deschutes River.  Site has 
low topography on both sides of the river.  The vegetation is scattered pine and grasses. 
There is a goal 5 wetland downstream from the site on the river right. This area is within 
Federal and State Wild and Scenic River designation. 
Project Description  
Pedestrian bicycle bridge. 
Project Challenges  
Site is within the Federal and State Wild and Scenic designation area. 
Project Actions 
Obtain approval for siting bridge as shown in City of Bend Urban Trail Plan. 
Coordinate with U.S. Forest Service to integrate urban and forest trail systems. 
Develop funding strategy. 
Meet with responsible agencies regarding the actions within the Wild and Scenic 
designated area. Determine what permits will be required for bridge construction. 
Design and construct a pedestrian bridge. 
Project Program 
Pedestrian and bicycle bridge.   
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend, U.S. Forest Service 
Project Responsibilities 
Lead – U.S. Forest Service  
Support - Park District 
Maintenance Program 
U.S. Forest Service 
South Canyon Reach 
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2. Elk Crossing Trail  
 
Landscape Character 
Semi-natural 
Trail Status 
Proposed trail on private property. 
Benefit 
Trail is an Urban Trail Plan goal. 
Site Description  
The trail site is on private property on the right side of the river.  The site is in natural 
condition (post-fire) with scattered pine, manzanita, sage and grasses.  The site provides 
sweeping views of the mountains to the west and presents a wild character.  The area was 
burned during the Awbrey Hall fire.  The area provides a river crossing point for elk and 
habitat for many species of wildlife.  
Project Description  
Due to wildlife use of the site, the trail will be located to stay up hill and out of the 
riparian area adjacent to the river.  To do this the trail must proceed up a steep 
topographic rise to reach the level topographic bench.  Once on the bench the trail 
proceeds north along the eastern property boundary.   
Project Challenges  
Negotiations with the property owner. 
Site is within the State Wild and Scenic designation area. 
The siting of the trail within this important wildlife area (elk wintering area). 
This section is closely tied to the Elk Crossing Bridge.  If the bridge can not be built the 
viability of this section of trail should be reconsidered.  This section of the trail should 
not be built from south of the Cinder Cone trail until the Elk Crossing Bridge has been 
constructed. Consider a trail alignment to the east (through private property) to create a 
loop trail. 
Project Actions 
Meet with the property owner to discuss the benefits of a trail on their property. 
Meet with responsible agencies regarding actions within the Wild and Scenic designated 
area. 
Meet with ODFW regarding wildlife issues. 
Acquire trail right-of-way. 
Consider winter closure of trail. 
Construct trail. 
Project Program 
Soft surface trail 
Interpretive signs 
Benches  
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend, property owner, ODFW 
Project Responsibilities 
Lead – City of Bend 
South Canyon Reach 
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Support - Park District 
Maintenance Program 
Park District 
South Canyon Reach 
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3. Cinder Cone Trail 
 
Landscape Character 
Natural 
Trail Status 
Proposed trail on private property. 
Benefit  
Connects trail to a great viewpoint of surrounding landscape and mountains.  Important 
location for interpreting the regional landscape. 
Site Description  
Project site is the small hill to the east of the trail within the Elk Crossing trail area.  The 
summit of the cinder cone provides incredible views the beautiful landscape that 
surrounds Bend.  The site is an A.S.I. (Area of Special Interest) on private property. 
Project Description  
Construct a side trail that leads from the River Trail to the top of the cinder cone.  
Construct a viewing area at the top of the cinder cone. 
Project Challenges  
Steep site, wildlife area. 
Project Actions 
Meet with the property owner(s) to discuss the benefits of a trail on their property. 
Acquire trail right-of-way. 
Consult with ODFW regarding the need for a winter closure of this section of trail during 
elk movement. 
Construct trail. 
Project Program 
Soft surface trail  
Benches 
Interpretive sign(s) 
Mountain views 
Elk crossing and habitat 
History of the Awbrey Hall fire 
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend, property owner(s) 
Project Responsibilities 
Lead – Park District 
Support - Volunteers 
Maintenance Program 
Park District 
South Canyon Reach 
Deschutes River Trail – Action Plan  B-8 
4. Park Link/Sidewalk Trail 
 
Landscape Character 
Semi-natural 
Trail Status 
Proposed trail on sidewalks within new residential development. 
Benefit 
Provides trail link and connectivity to neighborhood parks within the residential 
development. 
Trail is an Urban Trail Plan goal. 
Site Description 
The project site is within the River Rim (formerly Brookswood Meadows) and River 
Canyon Estates development sites. 
Project Description  
Provide trail connection along new local streets (River Rim and River Canyon Estates 
developments) - tie trail to development open space and trail system and south link to Elk 
Meadow School on east side of Brookswood Boulevard.   
Project Challenges  
Develop clear trail alignment and links to development trail system.  
Project Actions 
City coordinate with the developers to determine the alignment for the trail through the 
area. 
The City and Park District need to monitor continued residential development for future 
trail opportunity and be positioned to develop an improved trail alignment when further 
residential development occurs. 
Project Program 
Sidewalk trail 
Trail markers to identify trail route 
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend and developer 
Project Responsibilities 
Lead – City of Bend 
Support - Park District 
Maintenance Program 
Park District (in parks), per City ordinance in areas outside of the parks. 
South Canyon Reach 
Deschutes River Trail – Action Plan  B-9 
5. COI Road/Trail 
 
Landscape Character 
Semi-natural 
Trail Status 
Existing trail (on access road) on COI property. 
Benefit 
Trail provides connectivity to other trails and is an Urban Trail Plan goal. 
Site Description  
Site is on the river right and is on the existing COI gravel service access road that 
parallels the above ground water pipe.  This section of trail is already heavily used by 
pedestrians (and dog walkers), and mountain bikes. 
Project Description  
"Trail" on existing gravel road with sidewalk connections to River Canyon Estates, and 
Brookswood trail systems. 
Project Challenges  
None  
Project Actions 
Coordinate Park District trail operations with COI operations, consistent with the 
Cooperative Use agreement dated April 2002.  
Project Program 
Existing gravel service road for trail. 
Benches 
Trail markers 
Interpretive signs (City of Bend – Water Department could be interested in this element) 
History of irrigation in area 
Where the water goes 
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend, COI 
Project Responsibilities 
Lead – Park District and COI 
Support – City of Bend 
Maintenance Program 
Park District (Trails) 
South Canyon Reach 
Deschutes River Trail – Action Plan  B-10 
6. COI Forest Trail 
 
Landscape Character 
Natural 
Trail Status 
Existing natural surface trail on COI property. 
Benefit 
Trail provides connectivity to other trails and opportunity for a forest trail experience. 
Site Description  
Site is on the river right and is on COI property.  There is an existing trail that connects 
the hydroelectric plant to the intersection with the existing COI service road.  The 
existing trail proceeds along the side slope on the river right through a dense pine and 
juniper forest.  There are many remarkable views of the river and geology of the area 
along this stretch of the trail.  This section of trail is already heavily used by pedestrians 
(and dog walkers), and mountain bikes. 
Project Description  
Trail enhancement of the side slope on the river right. 
Enhance the connection to the river trail to the north and to the hydro plant access road. 
Project Challenges  
None  
Project Actions 
Coordinate Park District trail operations with COI operations, consistent with the 
Cooperative Use agreement dated April 2002. 
Project Program 
Benches 
Trail markers 
Interpretive signs 
The river 
Geology of the area 
Project Budget 
To be determined 
Project Partners 
Park District, COI 
Project Responsibilities 
Lead - Park District 
Support - COI 
Maintenance Program 
Park District maintenance program 
South Canyon Reach 
Deschutes River Trail – Action Plan  B-11 
7. Hydro Plant Pedestrian Bridge  
 
Landscape Character 
Semi-natural 
Trail Status 
Proposed pedestrian bridge on COI property on the river right and private property on the 
river left. 
Benefit 
Connects the river left with Deschutes River Trail and other regional trails on the river 
right. 
Will provide east to west connectivity. 
Site Description  
The area adjacent to the river is steeply sloping topography with pine forest.  Existing 
trails exist on the right and left sides of the river.  Mountain bikes are not allowed on the 
river left (private property) in this area. 
Project Description  
Construct a pedestrian bridge slightly down stream from the hydro plant.  The project 
involves locating the bridge on COI property on the river right and private property (Mt 
Bachelor Village) on the river left.  
Project Challenges  
Crossing the river at this location  
Limiting mountain bike use to the river right in this section (keeping mountain bikes off 
of the bridge).  
Project Actions 
Meet with COI and private property owner regarding the location and construction of the 
bridge. 
Meet with regulatory agencies regarding bridge location and construction. 
Project Program 
Pedestrian bridge  
Interpretive sign 
Hydro plant and power distribution 
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend, COI and private property owner 
Project Responsibilities 
Lead - Park District 
Support – City of Bend 
Maintenance Program 
Park District maintenance program 
South Canyon Reach 
Deschutes River Trail – Action Plan  B-12 
8. Hydro Plant Boardwalk  
 
Landscape Character 
Semi-natural 
Trail Status 
Proposed trail (boardwalk) over wetland on District property. Area now has a single-track 
trail in the wetland. 
Benefit 
Trail connectivity through a sensitive wetland environment. Boardwalk would keep trail 
users out of the wetland.  Trail section is an Urban Trails Plan goal. 
Site Description  
Site is located on Park District property on the river right within a wetland area.  The 
wetland is composed of shrubs and grasses and has an existing trail passing through the 
area.  The area is a goal 5 wetland. 
Project Description  
Construct a boardwalk adjacent to the wetland connecting to the existing Log Deck Park 
trail and the Hydro Plant trail. 
Project Challenges  
Developing the boardwalk in the sensitive environment.  
Project Actions 
Design boardwalk system 
Construct the boardwalk 
Project Program 
Boardwalk  
Benches located on wide areas in boardwalk 
Interpretive signs 
Wetland functions 
Wildlife viewing opportunities 
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend 
Project Responsibilities 
Lead - Park District 
Support – City of Bend 
Maintenance Program 
Park District maintenance program 
South Canyon Reach 
Deschutes River Trail – Action Plan  B-13 
9. Log Deck Park - South end of the Park to the Southern River Crossing Bridge site 
 
Landscape Character 
Semi-natural 
Trail Status 
Existing natural surface trail within the south section of Log Deck Park. 
Benefit 
Trail connectivity through the park.  Trail section is an Urban Trails Plan goal. 
Site Description  
Site is located on Park District property on the river right. The area is composed of pine 
forest, shrubs and grasses.  The existing natural surface trail is used by pedestrians and 
mountain bikes. 
Project Description  
Enhance the existing trail to connect with the Hydro Plant boardwalk and Log Deck Park. 
Project Challenges  
None 
Project Actions 
Enhance natural surface trail. 
Project Program 
Natural surface trail 
Benches  
Dog rest stops 
Litter basket 
Interpretive signs 
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend 
Project Responsibilities 
Lead - Park District 
Support – City of Bend 
Maintenance Program 
Park District 
South Canyon Reach 
Deschutes River Trail – Action Plan  B-14 
10. Mt. Bachelor Village Trail 
 
Landscape Character 
Natural 
Trail Status 
Proposed natural surface trail that will complete the trail system on Brooks Resources 
property. 
Benefits 
Completes trail system. Trail section is an Urban Trails Plan goal. 
Site Description  
Forest hillside on the river left. 
Project Description  
Construct the missing trail link in the Mt. Bachelor trail system 
Project Challenges  
None  
Project Actions 
Coordinate with the property owner and City of Bend to discuss project scope and 
schedule as related to next phase of private development. 
Project Program 
Natural surface trail 
Benches 
Interpretive signs 
Trail markers 
Project Budget 
To be determined 
Project Partners 
Mt. Bachelor Village, Park District, City of Bend, Mt. Bachelor Village 
Project Responsibilities 
Lead - Mt. Bachelor Village 
Support - Park District 
Maintenance Program 
Mt. Bachelor Village 
South Canyon Reach 
Deschutes River Trail – Action Plan  B-15 
11. Southern River Crossing Bridge Connection (river left) 
 
Landscape Character 
Semi-natural 
Trail Status 
Proposed trail connection to the Southern River Crossing Bridge.  Trail will connect City 
right-of-way to Mt. Bachelor Village and the River Trail. 
Benefit 
Trail connection from the existing trail (on river left) to the sidewalk on the Southern 
Crossing Bridge.  This link will provide a connection to trails to the east and west of the 
river as well as a river crossing on the bridge. 
Site Description  
Site is located on Brooks Resources property on the river left. The site is a steep slope 
with pine forest, shrubs and grasses.   
Project Description  
Connect the future Southern Crossing Bridge sidewalk with the trail on the river left. This 
project is part of the consortium agreement. 
Project Challenges 
Accessibility may be an issue within this segment. 
Project Actions 
Design and construct connection from the river level to the bridge level. 
Project Program 
Trail connector (type to be determined) 
Trail markers 
Benches  
Dog rest stops 
Litter basket 
Interpretive signs 
Project Budget 
To be determined 
Project Partners 
Brooks Resources, City of Bend, and Park District 
Project Responsibilities 
Lead – Brooks Resources 
Support - City of Bend, Park District 
Maintenance Program 
Brooks Resources 
Old Mill Reach 
Deschutes River Trail – Action Plan  B-16 
Old Mill Reach 
 
1. Log Deck Park - Southern River Crossing Bridge site to Old Mill District 
 
Landscape Character 
Semi-natural 
Trail Status 
Proposed soft surface and hard surface trail system in proposed park on District property. 
Benefits 
Provides trail connectivity and is an Urban Trails Plan goal. 
Site Description  
Site is the former log deck.    
Project Description  
Construct trail as part of the Log Deck Park development 
Project Challenges  
Funding and timing for park development 
Project Actions 
Coordinate with road and bridge design and construction regarding trail connections and 
construction timing. 
Use trail interest to reinforce interest in the Log Deck Park 
Develop boat landings on right side of river in Log Deck Park.   
Future restroom and trailhead parking will be provided at Log Deck Park.   
Trail connection from the future bridge site to the existing trail (on private property) on 
the left side of the river.   
Project Program 
See park program. 
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend, volunteers 
Project Responsibilities 
Lead – Park District 
Support - City of Bend 
Maintenance Program 
Park District 
Old Mill Reach 
Deschutes River Trail – Action Plan  B-17 
2. Log Deck Bridge (pedestrian / bike and service vehicle) 
 
Landscape Character 
Semi-natural 
Trail Status 
Enhancement of an existing bridge, owned by the Park District. 
Benefits 
Trail connectivity from right to left side of river.  Bridge will also provide views of the 
park and river. 
Site Description  
Existing Log Mill Bridge at the middle of the Log Deck Park.  There is a Goal 5 wetland 
just down stream from the bridge on the right side of the river. 
Project Description  
Enhance the existing bridge structure with partial roof and pedestrian amenities.  
Project Challenges  
None 
Project Actions 
Bridge design and construction to be part of the Log Deck Park construction. 
Project Program 
See Log Deck Park program. 
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend, volunteers 
Project Responsibilities 
Lead - Park District 
Support – City of Bend, Trail Friends and Historic Society. 
Maintenance Program 
Park District 
 
Old Mill Reach 
Deschutes River Trail – Action Plan  B-18 
3. Old Mill District Trail System 
 
Landscape Character 
Urban 
Trail Status 
Existing and proposed soft and hard surfaced trails on private property. 
Benefits 
Provides trail connectivity on the right and left sides of the river.  Trail section is an 
Urban Trail Plan goal. 
Site Description  
The site of the Old Mill.  Private mixed use development site that is undergoing extensive 
development and investment. 
Project Description  
Private trail development through the Old Mill District (on right and left side of the river) 
Development area.  
Project Challenges 
Coordinate Park District development with the Old Mill District development. 
Project Actions 
Park District representatives to meet with private property owners to discuss trail and 
open space locations.  
Project Program 
Series of hard and soft surface trails to be constructed. 
Trail location maps, other trail amenities. 
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend, Old Mill Limited Partnership 
Project Responsibilities 
Lead - Old Mill Limited Partnership 
Support - Park District, City of Bend 
Maintenance Program 
Old Mill District 
Old Mill Reach 
Deschutes River Trail – Action Plan  B-19 
4. Colorado Bridge - Pedestrian Under Crossing 
 
Project Priority – Criteria 1, 2, 3, 4, & 7 
Landscape Character 
Urban 
Trail Status 
Enhancing an existing private under crossing of the Colorado Ave. Bridge. 
Benefits 
Provides improved trail connectivity and a safe pedestrian / bike crossing of Colorado 
Ave. 
Site Description  
Existing trail under crossing point of the Colorado Ave. Street bridge on right side of 
river. 
Project Description  
Improve pedestrian under crossing of Colorado Street Bridge on right side of river.  
Design and construct trail improvements to existing trail (hard surface) on the right side 
of the river (on private property). Limited sight distances and turning radius will require 
cyclists to walk bicycles under the bridge. 
Project Challenges 
Headroom under the bridge, limited sight distances, and confined area. 
Project Actions 
Survey similar successful projects in other communities. 
Meet with property owner to discuss project scope and schedule. 
Design and engineering of project. 
Acquire necessary permits. 
Project Program 
Engineered structure. 
Trail approaches. 
Trail markers. 
Project Budget 
To be determined. 
Project Partners 
Park District, City of Bend, William Smith Properties. 
Project Responsibilities 
Lead - Park District.  
Support – City of Bend, William Smith Properties. 
Maintenance Program 
William Smith Properties. 
Old Mill Reach 
Deschutes River Trail – Action Plan  B-20 
5. Colorado to Carlon Street Trail  
 
Landscape Character 
Urban 
Trail Status 
Existing hard surface trail on private property. 
Benefits 
Provides connectivity and is an Urban Trail Plan goal. 
Site Description  
Private open space on the right side of the river.  
Project Description  
Use existing trail on right side of river (on private property). 
Project Challenges  
None  
Project Actions 
Monitor future plans for the site for trail opportunities. 
Project Program 
Potential to locate trail map along this section of trail. 
Project Budget 
To be determined 
Project Partners 
William Smith Properties, Park District, City of Bend 
Project Responsibilities 
Lead - William Smith Properties 
Support - Park District and City of Bend 
Maintenance Program 
William Smith Properties 
Old Mill Reach 
Deschutes River Trail – Action Plan  B-21 
6. Carlon to Riverfront Streets Trail (Miller Property) 
 
Landscape Character 
Urban 
Trail Status 
Proposed hard surface trail on private property. 
Benefits 
Provides connectivity and is an Urban Trail Plan goal. 
Site Description  
Private property.  The site is open with scattered stands of shrubs and grasses. 
Project Description  
Construct trail on (on private property) adjacent to river from Carlon Street to Gilchrist 
Street (using existing alley) on river right.  Improve or restore the informal boat access on 
private property as well as riparian restoration.  
Project Challenges  
Working with private property owners to develop trail adjacent to the river and connect to 
Riverfront Street using the existing alley.  
Project Actions 
Begin discussions with private property owners regarding trail access. 
Monitor future development plans for site for trail opportunities. 
Explore possible purchase of property. 
Project Program 
Hard surface trail and appropriate amenities. 
Riparian restoration. 
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend, Miller Family Trust 
Project Responsibilities 
Lead - Park District / City of Bend 
Support – City Planning Commission 
Maintenance Program 
Park District maintenance program 
Old Mill Reach 
Deschutes River Trail – Action Plan  B-22 
7. Trail Connection to Southern River Crossing Bridge  
 
Landscape Character 
Semi-natural 
Trail Status 
Proposed connection from the lower trail to the Southern River Crossing Bridge level. 
Benefits 
Trail connectivity on the left side of the river.   
Site Description  
Brooks Resources property on river left. 
Project Description  
Design and construct stair connection. 
Project Challenges  
None. 
Project Actions 
Coordination required between Brooks Resources and the City of Bend. 
Project Program 
Stairs and connecting trail 
Trail markers 
Project Budget 
Consortium project 
Project Partners 
Brooks Resources, City of Bend, Park District 
Project Responsibilities 
Lead – Brooks Resources  
Support – City of Bend, Park District 
Maintenance Program 
Brooks Resources  
Old Mill Reach 
Deschutes River Trail – Action Plan  B-23 
8. Deschutes River Trail (Southern Crossing Bridge to the Old Mill Bridge) 
 
Landscape Character 
Semi-natural 
Trail Status 
Existing soft surface trail on Brooks Resources property 
Benefits 
Trail connectivity on the river left.  This trail section connects the Old Mill Bridge to the 
private property down river from the site.  Trail section is an Urban Trail Plan goal. 
Site Description  
Private property on the river left, down stream from the existing bridge.  This existing 
soft surface trail is extensively used by the public. 
Project Description  
Existing soft surface trail. 
Project Challenges  
Maintain access along the trail route. 
Project Actions 
Secure trail easement on property 
Project Program 
None 
Project Budget 
To be determined 
Project Partners 
Brooks Resources, Park District 
Project Responsibilities 
Lead – Brooks Resources 
Support - Park District 
Maintenance Program  
Brooks Resources 
Old Mill Reach 
Deschutes River Trail – Action Plan  B-24 
9. Park District Trail 
 
Landscape Character 
Semi-natural 
Trail Status 
Existing soft surface trail on Park District property. 
Benefits 
Trail connectivity on the left side of the river.  This trail section connects the Old Mill 
Bridge to the private property down river from the site.  Trail section is an Urban Trail 
Plan goal. 
Site Description  
Park District property on the left side of the river, down stream from the existing bridge. 
Project Description  
Existing soft surface trail. 
Project Challenges  
None 
Project Actions 
Monitor use and manage as necessary. 
Vegetation management. 
Project Program 
Trail markers 
Benches 
Litter baskets 
Dog rest stops 
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend 
Project Responsibilities 
Lead - Park District 
Support - Volunteers 
Maintenance Program 
Park District maintenance program 
Old Mill Reach 
Deschutes River Trail – Action Plan  B-25 
10. Old Mill - River Left  
 
Landscape Character 
Urban 
Trail Status 
Existing and proposed soft and hard surfaced trails on private property. 
Benefits 
Provides trail connectivity on the right and left sides of the river.  Trail section is an 
Urban Trail Plan goal. 
Site description  
The site of the Old Mill.  Private mixed use development site that is undergoing extensive 
development and investment. 
Project Description  
Private trail development through the Old Mill District (on right and left side of the river) 
Development area.  
Project Challenges Coordinate Park District development with the Old Mill District 
development. 
Project Actions 
Park District representatives to meet with private property owners to discuss trail and 
open space locations.  
Project Program 
Series of hard and soft surface trails to be constructed. 
Trail location maps, other trail amenities. 
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend, Old Mill Limited Partnership 
Project Responsibilities 
Lead - Old Mill Limited Partnership 
Support - Park District, City of Bend 
Maintenance Program 
Old Mill District 
Old Mill Reach 
Deschutes River Trail – Action Plan  B-26 
11. Boat Landing - Southwest Corner of Colorado Bridge 
 
Project Priority – Criteria 1, 2, 4, & 5 
Landscape Character 
Urban 
Trail Status 
Proposed boat landing on private property. 
Trail Status 
Proposed boat landing on Old Mill District property. 
Benefits 
Provides river access point and portage around Colorado Ave. to the existing boat landing 
at McKay Park.   
Site Description  
Narrow slough area on the left side of the river along the upriver fill slope of the 
Colorado Ave. Bridge.  The adjacent area is a Goal 5 Wetland. 
Project Description  
Develop proposed boat landing on left side of river (on private property).  Trail will 
connect to McKay Park on Shevlin Hixon Drive under Colorado Ave.  McKay Park 
provides trailhead parking and an existing boat landing. The project includes 
approximately 200 feet of pathway construction and minor river bank improvement. 
Project Challenges  
Provide safe and convenient access while protecting the wetland values. 
Project Actions 
Develop design drawings. 
Meet private property owner to discuss project and secure support. 
Meet with regulatory agencies to discuss project. 
Acquire necessary permits for project. 
Project Program 
Boat landing. 
Connecting soft-surface trail. 
Trail markers. 
Project Budget 
Staff assignment plus private support. 
Project Partners 
Park District, City of Bend, William Smith Properties, and volunteers 
Project Responsibilities 
Lead - Park District 
Support – City of Bend and volunteers 
Trail Maintenance Program 
Park District trail maintenance program 
Old Mill Reach 
Deschutes River Trail – Action Plan  B-27 
12. McKay Park 
 
Landscape Character 
Urban 
Trail Status 
Existing park (Park District property) with water access. 
Benefits 
Provides trail connectivity, water access point, and trail parking. 
Site Description  
Existing park with developed lawn and native riparian areas.  
Project Description  
Soft surface trail from Commerce Avenue right-of-way into McKay Park. 
Project Challenges  
None  
Project Actions 
Coordinate with neighbors. 
Construct trail. 
Project Program 
Soft surface trail. 
Trail markers. 
Trail map. 
Potential site for a white water park. 
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend and kayak group (white water park) 
Project Responsibilities 
Lead - Park District 
Support - volunteers 
Maintenance Program 
Park District maintenance program 
Old Mill Reach 
Deschutes River Trail – Action Plan  B-28 
13. Commerce Ave. (Right-of-Way) Trail Link 
 
Project Priority - Criteria 1, 3, 4, 6 & 7 
Landscape Character 
Urban 
Trail Status 
Proposed soft surface trail and steps on City property. 
Trail Status 
Proposed soft surface trail and steps on City street right-of-way. 
Benefits 
Provides trail connectivity as well as providing a convenient neighborhood link to 
McKay Park. This project will enhance the connection between McKay and Columbia 
Parks. 
Site Description  
Narrow street right-of-way between two private properties.  The northern property has an 
existing residence; the southern property is currently vacant. There is a steep slope to the 
park. 
Project Description  
Construct trail connection on row from Allen Rd. to McKay Park on left side of the river. 
Project Challenges  
Steep area adjacent to river.  
Project Actions 
Design trail 
Meet with City to discuss location of trail on right-of-way. 
Meet with adjacent property owners to discuss trail construction plans. 
Construct soft surface trail. 
Construct stairs as required. 
Project Program 
Trail. 
Steps. 
Trail marker. 
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend, adjacent property owners, Deschutes County Pedestrian / 
Bicycle Advisory Committee 
Project Responsibilities 
Lead - City of Bend 
Support - Park District 
Maintenance Program 
City of Bend 
Old Mill Reach 
Deschutes River Trail – Action Plan  B-29 
14. Allen Road Sidewalk Trail (Columbia Park to Commerce Ave. Right of Way 
Trail) 
 
Landscape Character 
Urban 
Trail Status 
Proposed trail (sidewalk) on City property. 
Benefit 
Trail connections to neighborhoods. 
Site Description  
Residential area. 
Project Description  
Develop sidewalk connection on river left on Allen Road (east side) from Columbia Park 
to Commerce Avenue right-of-way. 
Project Challenges  
Gaining neighborhood support.  
Project Actions 
Meet with the City of Bend to discuss trail opportunities and get trail segment on City 
CIP. 
Meet with neighbors to discuss trail opportunities 
Project Program 
Sidewalk trail. 
Trail markers. 
Project Budget 
To be determined 
Project Partners 
City of Bend, Park District 
Project Responsibilities 
Lead - City of Bend 
Support - Park District 
Maintenance Program 
Per City Ordinance 
 
Pioneer Reach 
Deschutes River Trail – Action Plan  B-30 
Pioneer Reach 
 
1. Riverfront Trail - Gilchrist to Galveston 
 
Landscape Character 
Urban 
Trail Status 
Older incomplete sidewalk project on City property. 
Benefits 
Trail connectivity and Urban Trail Plan goal. 
Site Description  
This site is composed of a single-family residential neighborhood.  Existing narrow 
sidewalks occur in this area. 
Project Description  
Sidewalk infill and installation of trail markers on Riverfront Street to Galveston Street 
on river right (west side of street).   
Link to the Gilchrist pedestrian / bike bridge.   
Project Challenges  
Sidewalk area is narrow. 
Gaining neighborhood support. 
Potential significant impact on landscaping in some areas.   
Project Actions 
Project is part of City of Bend CIP. 
Meet with City of Bend representatives to discuss location of markers. 
Meet with neighborhood to discuss trail opportunities and timing. 
Possible future actions could involve the development of a one-way couplet. In earlier 
discussions neighbors discussed the potential to develop a one-way street system along 
Riverfront. 
Project Program 
Hard surface trail (sidewalk) 
Trail markers 
Project Budget 
See City of Bend CIP 
Project Partners 
City of Bend, Park District, Neighborhood 
Project Responsibilities 
Lead - City of Bend 
Support - Park District, Trail Friends 
Maintenance Program 
Per City ordinance 
 
Pioneer Reach 
Deschutes River Trail – Action Plan  B-31 
2. Drake Park 
 
Landscape Character 
Urban Park 
Trail Status 
Existing trails and pedestrian / bike bridge within Drake Park (District property). 
Completed project. 
Benefits 
Existing trails provide connectivity to proposed segments of the trail.  Trail segment is an 
Urban Trail Plan goal. 
Site Description  
Existing passive park.  
Project Description  
Use existing Drake Park trails to north end of Drake Park. Drake Park provides restroom 
and trailhead parking. 
Project Challenges  
None  
Project Actions 
None 
Project Program 
None 
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend 
Project Responsibilities 
Lead - Park District 
Support - City of Bend 
Maintenance Program 
Park District 
Pioneer Reach 
Deschutes River Trail – Action Plan  B-32 
3. Drake Park to North End of the City Parking Lot (Mirror Pond Plaza) 
 
Landscape Character 
Urban 
Trail Status 
Proposed trail project on City property connecting the Drake Park trail system to Mirror 
Pond Plaza and the future River Trail to the north. 
Benefit 
Connectivity to Minnesota Street improvements and an Urban Trail Plan goal. 
Site Description  
Existing passive park.  
Project Description  
Develop boat landing.  Connect to proposed Mirror Pond Plaza redevelopment project 
and the proposed Minnesota Street project.  Develop pedestrian connection to Brooks 
Street through the north parking lot. Focus on improving accessibility. 
Project Challenges  
Accessibility analysis. 
Project Actions 
Meet with the City of Bend, Bend Development Board and the Downtowners to discuss 
trail project and connection opportunities. 
Develop an accessibility analysis. 
Project Program 
Pavers to the stroll way (boardwalk) 
Renovate boardwalk 
Benches 
Litter baskets 
Dog rest stops 
Interpretive signs 
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend, Bend Development Board, Downtowners, volunteers 
Project Responsibilities 
Lead - Park District 
Support - City of Bend  
Maintenance Program 
City of Bend and Park District 
Pioneer Reach 
Deschutes River Trail – Action Plan  B-33 
4. North Parking Lot to Newport Ave. 
 
Landscape Character 
Urban 
Trail Status 
Proposed river edge trail on private property. 
Benefits 
Trail connection to propose under crossing of the Newport Ave. Bridge.  An Urban Trail 
Plan goal. 
Site Description  
Residential and commercial backyards between buildings and the river.  
Project Description  
Construct proposed trail to a proposed under crossing on the Newport Street Bridge. 
Project Challenges  
Acquire right-of-way for trail from private property owners. 
Protect privacy of property owners. 
Trail user safety and security. 
Project Actions 
Meet with private property owners to discuss trail opportunities. 
Acquire right-of-way to locate trail along the river. 
Design and construct trail. 
Project Program 
Soft surface trail 
Strengthen river edge 
Benches 
Litter baskets 
Trail markers 
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend, private property owners 
Project Responsibilities 
Lead - Park District 
Support - City of Bend 
Maintenance Program 
Park District 
 
Pioneer Reach 
Deschutes River Trail – Action Plan  B-34 
5. Newport Street Bridge 
 
Landscape Character 
Urban 
Trail Status 
Proposed trail structure under crossing of Newport Ave. Bridge on City property. 
Benefit 
Provides trail connectivity, and is an Urban Trail Plan goal. 
Site Description  
Under the Newport Street Bridge  
Project Description  
Develop trail structure under crossing as part of the Newport Street Bridge improvement 
project.  
Project Challenges  
Coordination with bridge design and construction. 
Pedestrian connections to Newport Bridge level. 
Project Actions 
City of Bend to incorporate trail into bridge design. 
Project Program 
Bridge / trail under crossing 
Trail markers 
Stairs to bridge level 
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend 
Project Responsibilities 
Lead - City of Bend 
Support - Park District 
Maintenance Program 
Park District, City of Bend 
 
 
Pioneer Reach 
Deschutes River Trail – Action Plan  B-35 
6. River Trail 
 
Landscape Character 
Urban 
Trail Status 
Proposed hard and soft trail on PacifiCorp property. 
Benefit 
Trail will provide connectivity with the Newport Bridge under crossing and the proposed 
trail to the north.  Trail segment is an Urban Trail Plan goal. 
Site Description  
Area adjacent to the right side of the river, between Newport Ave. and Pacific Park.  A 
Goal 5 wetland occurs along the right side of the river. 
Project Description  
Construct hard surface trail (on public property - future Bend Development Board - 
private development site) to north boundary of PP&E utility site.  Develop boat landing 
on river right at the Bend Development Board site.   
Project Challenges  
Narrow section of land with topographic difference between majority of the property and 
the land adjacent to the river.  
Coordinate trail development with Newport Street Bridge project. 
Project Actions 
Meet with the Bend Development Board to discuss trail opportunity. 
Monitor development proposals for site to ensure that trail alignment is incorporated into 
project proposals. 
Project Program 
Soft surface trail 
Benches 
Litter baskets 
Trail markers 
Interpretive signs 
Project Budget 
To be determined 
Project Partners 
Park District, Bend Development Board, PacifiCorp 
Project Responsibilities 
Lead - City of Bend, Bend Development Board 
Support - Parks District 
Maintenance Program 
Park District 
 
Pioneer Reach 
Deschutes River Trail – Action Plan  B-36 
7. Power Station Trail (PacifiCorp site) 
 
Landscape Character 
Urban 
Trail status 
Proposed soft and hard surface trail on private property. 
Benefit 
Trail connections to Pacific Park and trail to the south.  Trail segment is an Urban Trail 
Plan goal. 
Site Description  
Site of existing PP&E power station.  Great old brick building on site.  
Project Description  
Construct soft surface trail on utility property to southern boundary of Pacific Park on 
river right.  An additional trail occurs along the driveway on the east side of the property.  
This trail also connects to Pacific Park. 
Project Challenges  
Coordinate with PP&E 
Preventing unauthorized access to PP&E property and facilities 
Project Actions 
Meet with PP&E to develop trail opportunity. 
Project Program 
Benches 
Litter Baskets 
River interpretive center or museum in Power Station Building 
Interpretive signs 
History of dam and utility use 
Project Budget 
To be determined 
Project Partners 
Park District, PP&E 
Project Responsibilities 
Lead - Park District 
Support -  
Maintenance Program 
Park District 
Pioneer Reach 
Deschutes River Trail – Action Plan  B-37 
8. Pacific Park Trail 
 
Landscape Character 
Urban park 
Trail Status 
Proposed soft surface trail on Park District property. 
Benefit 
Trail connection to Pioneer Park and trail segments to south and north is an Urban Trail 
Plan goal. 
Site Description  
Existing passive park with trees and grass. 
Park provides parking. 
Project Description  
Construct trail through Pacific Park.  Develop boat landing in park. Consider the 
opportunity to develop a white water play park in this area.  There is an opportunity to 
create a more natural edge to the river within this area. 
Project Challenges  
None 
Project Actions 
Design and construct soft surface trail and other trail elements. 
Project Program 
Soft surface trail 
Benches 
Dog rest stops 
Litter baskets 
Trail markers 
Project Budget 
To be determined 
Project Partners 
Park District, volunteers 
Project Responsibilities 
Lead - Park District 
Support – Oregon Department of Fish and Wildlife 
Maintenance Program 
Park District 
Pioneer Reach 
Deschutes River Trail – Action Plan  B-38 
9. Portland Street Bridge 
 
Landscape Character 
Urban 
Trail Status 
Proposed trail structure under crossing of the Portland Street Bridge on City property. 
Benefit 
Trail connection between Pacific and Pioneer Parks.  Trail segment is an Urban Trail 
Plan goal. 
Site Description  
Under Portland Street Bridge.  
Project Description  
Develop trail structure under crossing. Consider Boulder, Colorado concept. 
Project Challenges  
Develop adequate clearance under bridge for trail.  
Acquiring necessary permits.  
Project Actions 
Meet with the City of Bend to discuss trail opportunity 
Acquire permits. 
Design and construct. 
Project Program 
Develop trail structure under the Portland Street Bridge. 
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend 
Project Responsibilities 
Lead - Park District 
Support - City of Bend  
Maintenance Program 
Park District maintenance program 
Pioneer Reach 
Deschutes River Trail – Action Plan  B-39 
10. Pioneer Park Trail - (Portland to First Street Rapids) 
 
Landscape Character 
Urban Park 
Trail Status 
Proposed soft surface trail through the existing park (District property). 
Benefit 
Trail connection between the Portland Street Bridge under crossing (proposed) and the 
proposed pedestrian bridge that connects to the Deschutes River trail on the river left.  
The trail segment is an Urban Trail Plan goal.  Pioneer Park provides trail parking and 
restrooms. 
Site Description  
Existing park site with lawn, gardens, trees parking and restroom.  
Project Description  
Construct soft surface trail through Pioneer Park.  Construct boat landings up and down 
river of the Steidl Dam on the river right.  Pioneer Park provides a restroom and trailhead 
parking.  Consider opportunities to create a more natural river edge within the park.  Also 
provide a trail connection to Revere Avenue. 
Project Challenges  
Trail access until Portland Street Bridge under crossing is developed.  
Project Actions 
Design and construct trail and other elements. 
Project Program 
Soft surface trail 
Benches 
Litter baskets 
Dog rest stop 
Interpretive signage 
Deschutes River crossing point 
Founding of Bend 
Project Budget 
To be determined 
Project Partners 
Park District, volunteers 
Project Responsibilities 
Lead - Park District 
Support – Historical Society 
Maintenance Program 
Park District 
Pioneer Reach 
Deschutes River Trail – Action Plan  B-40 
11. Columbia Park 
 
Landscape Character 
Urban  
Trail Status 
Proposed river access point within an existing park (District property) that provides 
parking (on street) and portable restroom facilities. 
Benefit 
River access point that will provide connectivity to the river trail. 
Site Description  
Existing passive park. 
Project Description  
Develop boat landing in Columbia Park. 
Project Challenges  
Access to river for boats to put in - take out is difficult because of distance to parking and 
topography.  
Project Actions 
Design and construct sidewalk (City of Bend). 
Design pedestrian access and boat landing (Park District). 
Construct project elements. 
Project Program 
Sidewalks on Columbia and Allen 
Boat landing 
River trail location map 
Benches 
Litter baskets 
Dog rest stops 
Trail markers 
Project Budget 
City of Bend CIP, Park District Capital Fund for Park Remodel funds 
Project Partners 
Park District, City of Bend 
Project Responsibilities 
Lead - Park District 
Support – City of Bend 
Maintenance Program 
Park District maintenance program 
Pioneer Reach 
Deschutes River Trail – Action Plan  B-41 
12. Columbia Park Link (Galveston to Columbia Park) 
 
Landscape Character 
Urban  
Trail Status 
Proposed sidewalk trail (on City property) within residential neighborhood. 
Benefits 
Trail connectivity as well as links between Columbia and Harmon Parks. 
Site Description  
Residential neighborhood streets. 
Project Description  
On left side of river develop sidewalk connections along Columbia and Allen Rd. to 
Galveston. 
Project Challenges  
None  
Project Actions 
City to meet with neighborhood to discuss sidewalk opportunities. 
City to design and construct. 
Project Program 
Sidewalks 
Trail location maps 
Project Budget 
City of Bend CIP 
Project Partners 
City of Bend, Park District 
Project Responsibilities 
Lead - City of Bend 
Support - Park District 
Maintenance Program 
Per City ordinance 
Pioneer Reach 
Deschutes River Trail – Action Plan  B-42 
13. Sidewalk Connections Newport to Galveston (Harmon and Brooks Parks) 
 
Landscape Character 
Urban  
Trail Status 
Incomplete sidewalk trail on City property. 
Benefits 
Trail connectivity.   
Site Description  
Residential streets 
Project Description  
Construct sidewalk connection from Galveston to Harmon Park (on Harmon Blvd.) on 
left side of river.  Harmon Park provides restroom and parking (on street).  Existing 
sidewalk connection on Harmon to Pageant Park.  Sidewalk connections from Pageant 
Park to Brooks Park on Drake Road.  
Project Challenges  
Working with the neighbors. 
Project Actions 
City to meet with neighbors to discuss trail opportunities. 
City to design and construct hard surface trail (sidewalk). 
Project Program 
Hard surface trail (sidewalks) 
Trail markers 
Project Budget 
The City currently has a Community Incentive Fund (C.I.F.) grant to complete the 
construction of sidewalks on the east side of Harmon Blvd. between Galveston and 
Harmon Park. 
Project Partners 
City of Bend, Park District 
Project Responsibilities 
Lead - City of Bend 
Support - Park District 
Maintenance Program 
Per City ordinance 
Pioneer Reach 
Deschutes River Trail – Action Plan  B-43 
14. NW 1st Street Trail (from 1st Street Rapids Park to Newport) 
 
Landscape Character 
Urban 
Trail Status 
Existing and proposed trail (sidewalk) on City property. 
Benefit 
Trail connections to neighborhoods. 
Site Description  
Residential area. 
Project Description  
Develop sidewalk connection on left side of river on NW 1st.Street. 
Project Challenges  
Gaining neighborhood support.  
Project Actions 
City to plan, design, and construct. 
City to meet with neighbors to discuss trail opportunities 
Project Program 
Develop sidewalk trail system 
Trail markers 
Project Budget 
City CIP 
Project Partners 
City of Bend, Park District 
Project Responsibilities 
Lead - City of Bend 
Support - Park District 
Maintenance Program 
Maintain as per City ordinance 
River Run Reach 
Deschutes River Trail – Action Plan  B-44 
River Run Reach 
 
1. Pedestrian and Bicycle Bridge 
 
Landscape Character 
Semi-natural  
Trail Status 
Proposed pedestrian and bicycle bridge on District or private property. 
Benefit 
Trail connection from the public land on river right to river left.  The trail then connects 
to the existing Deschutes River Trail.  Trail segment is an Urban Trail Plan goal.  Links 
the Deschutes River trail to the Pioneer Park facilities (parking and restrooms). 
Site Description  
Relatively natural riverside area with adjacent residential property. 
Project Description  
Proposed pedestrian and bicycle bridge connecting District property on river right and 
left.  Evaluate easement or purchase of land on river right connecting Pioneer Park to 
Lilleoran property.  Consider the potential to enhance the white water recreation 
opportunities within this area. 
Project Challenges  
Acquiring right-of-way. 
Gaining neighborhood support for the location of the bridge project.   
Project Actions 
Develop siting and bridge design concepts. 
Coordinate with adjacent property owners. 
Acquire necessary permits. 
Construct bridge. 
Project Program 
Pedestrian and bicycle bridge and soft surface trail approaches. 
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend, River user group 
Project Responsibilities 
Lead – Park District 
Support – City of Bend 
Maintenance Program 
Park District maintenance program 
River Run Reach 
Deschutes River Trail – Action Plan  B-45 
2. Tumalo Heights Connection Trail 
 
Project Status - Complete 
Landscape Character 
Semi-natural 
Trail Status 
Existing soft surface trail link to a new residential neighborhood on District property. 
Benefit 
Trail connectivity to the neighborhood. 
Site description  
Narrow trail link within residential area. 
Project Description  
Tumalo Heights connection (completed) on left side of river. 
Project Challenges  
None. 
Project Actions 
Maintenance. 
Project Program 
None. 
Project Budget 
To be determined 
Project Partners 
City of Bend, Park District 
Project Responsibilities 
Lead – City of Bend 
Support - Park District 
Maintenance Program 
City Trail maintenance program (per City Ordinance) 
River Run Reach 
Deschutes River Trail – Action Plan  B-46 
3. Riverview Park Boat Landing 
 
Project Priority - Criteria 1, 2, 4 & 5 
Landscape Character 
Semi-natural 
Trail Status 
Proposed boat landing at Riverview Park.  The park provides parking and river access. 
Benefit 
Provides necessary down-river boat landing to implement the river as trail concept.  
Provides a boat landing on a stretch of the river that does not now have one. 
Site Description  
River access point on right side of river within small park that includes picnicking and 
fishing dock. 
Project Description  
Construct boat landing at Riverview Park. 
Project Challenges  
Provide safe and convenient access while respecting riparian values. 
Project Actions 
Design access point. 
Construct project. 
Project Program 
Boat landing area. 
Trail markers. 
River trail map. 
Interpretive signs. 
Project Budget 
To be determined. 
Project Partners 
Park District, City of Bend, and Service Club. 
Project Responsibilities 
Lead - Park District. 
Maintenance Program 
Park District maintenance program. 
 
River Run Reach 
Deschutes River Trail – Action Plan  B-47 
4. Rivers Edge Trail 
 
Landscape Character 
Semi-natural 
Trail Status 
Proposed boardwalk at base of bluff and soft surface trail on private property and Park 
District easement (dam to Mt. Washington Drive). 
Benefit 
Trail connection to Mt. Washington Drive.  Provides trail access to private development.  
This trail section is on the Urban Trail Plan from the dam to Mt. Washington on the river 
left.   
Site Description  
Site with diverse topography, large pine trees, and rock outcroppings. 
Site for a proposed hotel and convention center.  
Project Description  
Boardwalk and soft surface trail system (on private property) on river left from Deschutes 
River Trail / TID canal confluence to Mt. Washington Drive. 
Project Challenges  
Coordination of trail alignment concept with property owner plans. 
Neighborhood concerns regarding potential visual impacts of the boardwalk and trail 
system. 
Project Actions 
Develop concepts and meet with property owner. 
Meet with adjacent property owners. 
Design and construct boardwalk and trail. 
Project Program 
Trail and boardwalk 
Benches 
Interpretive signs (dam) 
Trail markers 
Project Budget 
To be determined 
Project Partners 
Park District, City of Bend, private property owner and adjacent property owners 
Project Responsibilities 
Lead - Park District 
Support – City of Bend 
Maintenance Program 
Park District maintenance program 
River Run Reach 
Deschutes River Trail – Action Plan  B-48 
5. Deschutes River to South Boundary of Sawyer Park 
 
Landscape Character 
Semi-natural 
Trail Status 
Existing trail on private property. 
Benefit 
Trail link between the south edge of River’s Edge Golf Course and Sawyer Park.  Trail 
segment is an Urban Trail Plan goal. 
Site Description  
Existing trail section (from south edge of River’s Edge to Sawyer Park) within pine and 
juniper forest.  The area has adjacent residential area. 
Project Description  
Evaluate trail improvement and amenity needs along existing trail (on private property). 
Project Challenges  
None identified. 
Project Actions 
Monitor trail use and need for improvements. 
Project Program 
Trail markers 
Project Budget 
To be determined 
Project Partners 
Park District, TID, adjacent private property owners 
Project Responsibilities 
Lead - Park District 
Support - Volunteers 
Maintenance Program 
Park District maintenance program 
 
Awbrey Reach 
Deschutes River Trail – Action Plan  B-49 
Awbrey Reach 
 
1. Sawyer Park to East End of Awbrey Meadow 
 
Landscape Character 
Semi-natural 
Trail Status 
Existing soft surface trail on TID property. 
Benefit 
Trail connection from trail to south to northern trails.  Trail segment is an Urban Trail 
Plan goal. 
Site Description  
Trail on TID property with surrounding residential developments.  
Project Description  
Evaluate trail improvement and amenity needs along the existing trail. Coordinate 
Sawyer Park renovation work to accommodate trail users.  Sawyer Park provides 
restroom and trailhead parking. 
Project Challenges  
None  
Project Actions 
Evaluate the need for improvements. 
Project Program 
As necessary 
Project Budget 
To be determined 
Project Partners 
Park District, TID 
Project Responsibilities 
Lead - Park District 
Support - Volunteers 
Maintenance Program 
Park District maintenance program 
 
Awbrey Reach 
Deschutes River Trail – Action Plan  B-50 
2. New Segment of the River Trail – East end of Awbrey Meadow to Putnam Rd. 
 
Project Priority - Criteria 1, 2, 4, 5, 6 & 7 
Landscape Character 
Semi-natural 
Trail Status 
Incomplete soft surface trail on Brooks Resources property. 
Benefit 
Major trail connection. 
The trail segment is a component of the Urban Trail Plan. 
Site Description  
The trail is on Brooks Resources property on a TID right-of-way through surrounding 
residential developments.  
Project Description  
Improve trail surfacing with compacted aggregate.  
Project Challenges  
None. 
Project Actions 
Meet with Brooks Resources and TID regarding easements and operating agreements. 
Construct project. 
Project Program 
Trail surfacing. 
Trail markers. 
Dog rest stops. 
Litter baskets. 
Project Budget 
$15, 000 
Project Partners 
Park District, Brooks Resources, TID and volunteers. 
Project Responsibilities 
Lead - Park District. 
Support – Brooks Resources. 
Maintenance Program 
Park District trail maintenance program. 
Awbrey Reach 
Deschutes River Trail – Action Plan  B-51 
3. Sawyer Rim Trail 
 
Landscape Character 
Semi-natural  
Trail Status 
Existing soft surface trail on Park District property. 
Benefit 
Trail connectivity to adjacent neighborhoods. 
Site Description  
Trail follows a draw up to Mt. Washington Drive. 
Pine and juniper landscape.  
Project Description  
Trail complete. Monitor and maintain. 
Project Challenges  
Steep slopes 
Project Actions 
Operations and maintenance. 
Project Program 
Trail marker. 
Project Budget 
To be determined 
Project Partners 
Park District, Brooks Resources 
Project Responsibilities 
Lead – Park District 
Support –  
Maintenance Program 
Park District maintenance program 
Awbrey Reach 
Deschutes River Trail – Action Plan  B-52 
4. Putnam Road to Deschutes River 
 
Landscape Character 
Semi-natural 
Trail Status 
Proposed soft surface trail on private property. 
Benefit 
Trail link between trails to the south and the Deschutes River.  Trail segment is an Urban 
Trail Plan goal. 
Site Description  
Project area passes through residential area down to natural river setting. 
Project Description  
Soft surface trail from Putnam Road to the Deschutes River. 
Project Challenges  
None. 
Project Actions 
Meet with private property owners to discuss trail concept and acquire right to develop 
the trail. 
Design and construct trail. 
Project Program 
Soft surface trail 
Trail marker 
Bench 
Litter baskets 
Dog rest stops 
Project Budget 
To be determined 
Project Partners 
Park District, private property owners 
Project Responsibilities 
Lead - Park District 
Support -  
Maintenance Program 
Park District maintenance program 
Awbrey Reach 
Deschutes River Trail – Action Plan  B-53 
5. Deschutes River to Tumalo Creek  
 
Landscape Character 
Natural 
Trail Status 
Soft surface trail on private property. 
Benefit 
Trail link from southern trail segments to Tumalo State Park property.  Trail segment is 
an Urban Trails Plan goal. 
Site Description  
Trail section adjacent to the left side of the river, within a remarkable canyon section of 
the trail. Trail section passes through a pine and riparian landscape. 
Project Description  
Upgrade existing access trail. Work with private property owners to develop trail along 
the river left to the confluence of the Deschutes River and Tumalo Creek.  
Project Challenges  
None. 
Project Actions 
Obtain easement from private property owners. 
Coordinate with State Parks. 
Construct trail improvements. 
Project Program 
Natural surface trail 
Trail markers 
Project Budget 
To be determined 
Project Partners 
Park District, State Parks, private property owners 
Project Responsibilities 
Lead - Park District 
Support - State Parks 
Maintenance Program 
Park District and Sate Parks 
North Section Reach 
Deschutes River Trail – Action Plan  B-54 
North Section Reach 
 
1. Tumalo Creek Crossing 
 
Landscape Character 
Natural 
Trail Status 
Proposed Creek pedestrian and bike bridge on State Park property. 
Benefit 
Bridge linking State Park property and providing trail links to the north end of the trail 
corridor.   
Site Description  
Narrow creek valley within a steep canyon. 
Project Description  
Pedestrian / bike bridge crossing of Tumalo Creek. 
Project Challenges  
Remote site and steep slopes. 
Project Actions 
Coordinate with State Parks. 
Project Program 
Pedestrian and bike bridge 
Trail markers 
Interpretive map 
Trail map showing the Tumalo Creek trail connection to Shevlin Park (future) 
Project Budget 
To be determined 
Project Partners 
State Parks, Park District 
Project Responsibilities 
Lead - State Parks 
Support - Park District  
Maintenance Program 
State Parks 
North Section Reach 
Deschutes River Trail – Action Plan  B-55 
2. Deschutes River Trail (from Tumalo Creek Crossing to Deschutes River 
Crossing) 
 
Landscape Character 
Natural 
Trail Status 
Existing fishing access on natural surface trail on the river left. 
Benefit 
Trail connectivity. 
Site Description  
Beautiful canyon section of trail within a pine and riparian landscape. 
Project Description  
Natural surface trail on the river left. 
Project Challenges  
Remoteness 
Project Actions 
Acquire right-of-way or easement on private property corner. 
Assist State Parks in developing the trail. 
Project Program 
Natural surface trail 
Benches 
Trail map 
Trail markers 
Interpretive signs 
Geology 
River dynamics 
Native American history in the area 
Early settlement in the area 
Project Budget 
To be determined 
Project Partners 
State Parks, Park District 
Project Responsibilities 
Lead - State Parks 
Support - Park District 
Maintenance Program 
State Parks 
North Section Reach 
Deschutes River Trail – Action Plan  B-56 
3. Deschutes River Crossing 
 
Landscape Character 
Natural 
Trail Status 
Proposed pedestrian and bike bridge on State Parks property. 
Benefit 
Trail connections. 
Site Description  
In narrow basalt canyon with pine and riparian landscape. 
Project Description  
Pedestrian / bike bridge. 
Project Challenges  
Remote site  
History of littering and parties in the area. 
Project Actions 
Support State Parks in bridge development. 
Project Program 
Pedestrian and bike bridge. 
Project Budget 
To be determined 
Project Partners 
State Parks, Park District  
Project Responsibilities 
Lead - State Parks 
Support - Park District 
Maintenance Program 
State Parks 
North Section Reach 
Deschutes River Trail – Action Plan  B-57 
4. Deschutes River Trail – (from Deschutes River Crossing to South Boundary of the 
Day Use Section of Tumalo State Park) 
 
Landscape Character 
Natural 
Trail Status 
Existing natural surface trail (from large rockslide to Tumalo State Park) on the right side 
of the river. 
Benefit 
Trail connectivity. 
Site Description 
Narrow basalt canyon with pine and riparian vegetation. 
Project Description  
Complete. 
Project Challenges  
None. 
Project Actions 
Operations and maintenance. 
Project Program 
Trail markers 
Project Budget 
To be determined 
Project Partners 
State Parks, Park District 
Project Responsibilities 
Lead - State Parks 
Support - Park District  
Maintenance Program 
State Parks 
North Section Reach 
Deschutes River Trail – Action Plan  B-58 
5. Tumalo State Parks Trail  
 
Landscape Character 
Natural 
Trail Status 
Existing soft trail system within the day-use State Park. 
Benefit 
Trail connectivity to trails to the south and north. 
Site Description  
Existing trail through day use area of Tumalo State Park  
Project Description  
Tumalo State Park provides restroom and trailhead parking.  This section of trail will use 
existing trails.  
Project Challenges  
None.  
Project Actions 
Monitor trail for needed improvements. 
Project Program 
None. 
Project Budget 
To be determined 
Project Partners 
State Parks, Park District 
Project Responsibilities 
Lead - State Parks 
Support -  
Maintenance Program 
State Parks 
North Section Reach 
Deschutes River Trail – Action Plan  B-59 
6. Tumalo State Parks to Tumalo Trail  
 
Landscape Character 
Natural 
Trail Status 
Proposed natural surface trail on State Park and Oregon Department of Transportation 
property. 
Benefit 
Trail connectivity to trails to the south and Tumalo. 
Site Description  
Existing fishing access trail on the river right.  
Project Description  
This section of trail will use existing trail alignment.  A new pedestrian / bike bridge 
downstream from the highway bridge is part of this section. 
Project Challenges  
None. 
Project Actions 
Meet with State Parks and ODOT to discuss trail concept. 
Design and construct trail and bridge. 
Project Program 
Soft surface trail. 
Pedestrian / bike bridge. 
Project Budget 
To be determined 
Project Partners 
State Parks, Park District 
Project Responsibilities 
Lead - State Parks 
Support – Park District 
Maintenance Program 
State Parks 
North Section Reach 
Deschutes River Trail – Action Plan  B-60 
Tumalo Creek 
 
Tumalo Creek (from the Deschutes River confluence) to Shevlin Park 
 
Landscape Character 
Natural 
Site Description  
Tumalo Creek Canyon with dense pine, juniper and riparian landscape on private 
property. 
Project Description  
This is a long-term trail opportunity that may have to wait until mining area has been 
reclaimed. Natural surface trail. Shevlin Park provides trailhead parking and restrooms. 
Project Challenges  
Steep, narrow area.  The property owner is very concerned about trail users being near 
the ongoing mining operations. 
Project Actions 
Work with private property owners to develop trail along Tumalo Creek. 
Meet with private property owners to discuss trail concept and acquire right to construct 
the trail. 
Design and constrict trail and amenities 
Project Program 
Natural surface trail. 
Project Budget 
To be determined 
Project Partners 
Park District, private property owners 
Project Responsibilities 
Lead - Park District 
Support - Volunteers 
Maintenance Program 
Park District maintenance program 
  
